Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Savannah River
Site Summary Level:Savannah River Site

Project SR-FA21 / Heavy Water Storage Monitoring

Report Number:  GEN-01b
Print Date: 3/9/2000
HQ ID: 0518

General Project Information

General PBS Information
Project Validated? Date Validated:
Has Headquarters reviewed and approved project? No
Date Project was Added: 12/1/1997
Baseline Submission Date: 7/3/1999
FEDPLAN Project? Yes
Drivers: CERCLA RCRA DNFSB AEA

Project Identification Information
DOE Project Manager: C. E. Anderson
DOE Project Manager Phone Number: 803-557-3828
DOE Project Manager Fax Number: 803-557-3669
DOE Project Manager e-mail address: Charles.Anderson@srs.gov

Is this a High Visibility Project (Y/N):
Planning Section

Baseline Costs (in thousands of dollars)

1997-2006 2007-2070 1997-2070 1997 Actual
Total Total Total 1997

PBS Baseline (current 0 0 0
year dollars)

PBS Baseline 0 0 0
(constant 1999
dollars)

UMTRCA

1998

Actual
1998

State

1999

DOE Orders Other

2000 2001 2002 2003 2004 2005 2006

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999

Page 1 of 4



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Savannah River Print Date:  3/9/2000
Site Summary Level:Savannah River Site HQ ID: 0518

Project SR-FA21 / Heavy Water Storage Monitoring

Baseline Costs (in thousands of dollars)

1997-2006 2007-2070 1997-2070 1997 Actual 1998  Actual 1999 2000 2001 2002 2003 2004 2005 2006
Total Total Total 1997 1998
PBS EM Baseline 0 0 0
(current year dollars)
PBS EM Baseline 0 0 0
(constant 1999
dollars)
2007 2008 2009 2010 2011- 2016- 2021- 2026- 2031- 2036- 2041- 2046- 2051- 2056- 2061- 2066-

2015 2020 2025 2030 2035 2040 2045 2050 2055 2060 2065 2070

PBS Baseline (current
year dollars)

PBS Baseline
(constant 1999
dollars)

PBS EM Baseline
(current year dollars)

PBS EM Baseline
(constant 1999
dollars)

Baseline Escalation Rates
1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
3.60% 3.60% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040 2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70%

Project Reconciliation
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Project Baseline Summary Report

Data Source: EM CDB
Operations/Field Office:Savannah River
Site Summary Level:Savannah River Site

Project SR-FA21 / Heavy Water Storage Monitoring

Report Number:

Print Date:

HQ ID:

GEN-01b
3/9/2000
0518

Project Reconciliation

Project Completion Date Changes:
Previously Projected End Date of Project:
Current Projected End Date of Project: 10/1/1996

Explanation of Project Completion Date Difference (if applicable):

Project Cost Estimates (in thousands of dollars)
Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars):
Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars):
Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars):

Actual 1997 Cost:

Actual 1998 Cost:

0 Inflation Adjustment (2.7% to convert 1998 to 1999 dollars):

0

Project Cost Changes

Cost Adjustments Reconciliation Narratives

Cost Change Due to Scope Deletions (-):

Cost Reductions Due to Efficiencies (-):

Cost Associated with New Scope (+):

Cost Growth Associated with Scope Previously Reported (+):
Cost Reductions Due to Science & Technology Efficiencies (-):
Subtotal:

Additional Amount to Reconcile (+):

Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars):

Milestones

Milestone/Activity Field Milestone Original

Code Date
SR-FA21-001
SR-FA21-002

Project Start
Project End

Baseline Legal Forecast Actual
Date Date Date Date

10/1/1996
10/1/1996

EA DNFSB Mgmt.

Commit.

Key
Decision

Intersite
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Milestones

Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite

Code Date Date Date Date Date Commit.  Decision
Milestones - Part Il
Milestone/Activity Field Milestone Critical Critial Project Project Mission Tech Work Intersite Cancelled Milestone Description
Code Decision Closure Path Start End Complete Risk  Scope Risk  Risk

Project Start SR-FA21-001 Y
Project End SR-FA21-002 Y
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